



PHASING PLAN LEGEND

NEW CONSTRUCTION KEY NOTES

- 1. CO-ED DORMITORY
- 2. MULTI-PURPOSE FACILITY, PARKING LOT
- 3A. REMOVAL OF BOY'S DORMITORY
- 3B. REMOVAL OF JACK BROWN BUILDING
- 3C. REMOVAL OF ROBOTICS BUILDING
- 4. ACADEMIC BUILDING
- 5. PERFORMING ARTS CENTER
- 6. EXPANDED PARKING LOT

CONTINGENCY PROJECT KEY NOTES

- 1. TRACK FACILITY RENOVATION
- 2. TRACK EXPANSION

EXISTING, TO REMAIN

- A. JACK BROWN HOUSE
- B. CHAPEL
- C. SOFTBALL FIELD
- D. GYMNASIUM
- E. CAFETERIA
- F. STORM SHELTER
- G. CLASSROOM BUILDING
- H. HIGH SCHOOL
- I. GYMNASIUM
- J. SCIENCE BUILDING
- K. BASEBALL FIELD
- L. FOOTBALL STADIUM

EXISTING, TO REMAIN	REMOVAL	NEW CONSTRUCTION
CONTINGENCY PROJECT	NEW PARKING LOT	

Exhibit A, Sequoyah Schools Capital Plan



INTERIM REVIEW ONLY
 THESE DOCUMENTS ARE INCOMPLETE
 THEY ARE NOT INTENDED TO BE USED
 FOR PERMIT, BIDDING OR
 CONSTRUCTION.
 02/27/2024 11:00:37 AM

SEQUOYAH HIGH SCHOOL PHASING PLAN
 17091 S. MUSKOGEE AVE., TAHLEQUAH, OK 74464

AS001
 SCHEMATIC SITE PLAN



BLU RIVER PROJECT NUMBER
20210121.39
 ISSUE DATE:
02/21/2024
 ISSUE:
CONCEPT / SCHEMATIC DESIGN
 OTHER ISSUE DATES:
 NO. DESCRIPTION DATE

SHEET NAME:
SCHEMATIC SITE PLAN

SHEET NUMBER:
AS001



02/27/2024 11:00:37 AM